

IAAPA Attractions **EXPO**

Successful Project Delivery - Best Practices for Project Success

Tuesday, November 14, 2006
3:00 PM to 4:15 PM
Room # B408





15 Best Practices

1. Need Assessment
2. Organize Expert Team
3. Pre-Project Planning and Agreements
4. Determine the Goals of the Owner
5. Perform Risk Assessments
6. Design Alternatives
7. Establish a Quality Assurance Program
8. Basis of Design
9. Owner Review and Sign Off
10. Comprehensive Documents
11. Focused Field Visits and Reporting
12. Assign a Designated Decision Maker (DDM)
13. Assign All Vendors to General Contractor
14. Commissioning
15. Project Debrief

Panelists:

Dan Christman, P.E., Director of Entertainment
GRG, Inc.

2601 Westhall Lane
Maitland, FL 32751
P] 407-660-0088 dchristman@grgce.com

Matt Brown, Partner

The Nassal Company
415 West Kaley Street
Orlando, Florida 32806
P] 407-648-0400 mbrown@nassal.com

John Kemper, AIA, Project Manager

PGAV Destination Consulting
200 North Broadway, Suite 1000
St. Louis, Missouri 63102
P] 314-231-7318 john.kemper@pgav.com